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Seattle Department of Transportation
Project Schedule Report as of 8/30/13

Subproject ID Subproject Title

TC367420
TC36737002
TC36737003
TC36544035
TC36544049
TC36544047
TC36544033
TC36544043
TC36544036
TC36544037
TC36544046
TC36544039
TC36544044
TC36544042
TC36544038
TC36544041
TC36544034
TC36544029
TC36722001
TC36722002
TC36722003
TC365060

TC32490012
TC32490016
TC32490010
TC36685015
TC36685004
TC36685006
TC36685008
TC36685005

23RD AVE CORRIDOR IMPROVEMENTS
3RD AVE CORRIDOR IMPROVEMENTS - 3rd and Pine

3RD AVE CORRIDOR IMPROVEMENTS - 3rd Ave ITS Kiosk Improvements
ARTERIAL ASPHALT/CONCRETE PROG - 15th Ave NE

ARTERIAL ASPHALT/CONCRETE PROG - 16th Ave SW

ARTERIAL ASPHALT/CONCRETE PROG - 1st Ave

ARTERIAL ASPHALT/CONCRETE PROG - Airport Way S - Spokane St to
ARTERIAL ASPHALT/CONCRETE PROG - Delridge Way SW

ARTERIAL ASPHALT/CONCRETE PROG - Dexter Ave N

ARTERIAL ASPHALT/CONCRETE PROG - Georgetown Streets

ARTERIAL ASPHALT/CONCRETE PROG - Holman Road

ARTERIAL ASPHALT/CONCRETE PROG - N/NW 85th St

ARTERIAL ASPHALT/CONCRETE PROG - NE 125th/Sand Point Way
ARTERIAL ASPHALT/CONCRETE PROG - Northgate/N 105th

ARTERIAL ASPHALT/CONCRETE PROG - Rainier Corridor

ARTERIAL ASPHALT/CONCRETE PROG - Ravenna Blvd

ARTERIAL ASPHALT/CONCRETE PROG - S Columbian Way, 15th Ave S to
ARTERIAL ASPHALT/CONCRETE PROG - S Lander

AURORA RAPID RIDE IMPROVEMENTS - Package 1

AURORA RAPID RIDE IMPROVEMENTS - Package 2

AURORA RAPID RIDE IMPROVEMENTS - Package 3
BRIDGE LOAD RATING

BRIDGE PAINTING PROGRAM - 1st over Argo & 4th over Argo Spot Painting
BRIDGE PAINTING PROGRAM - Ballard Bascule Bridge

BRIDGE PAINTING PROGRAM - Fremont Bridge

BRIDGE REHAB/REPLACEMENT - 15th Ave NW Interchange Deck
BRIDGE REHAB/REPLACEMENT - Airport Way Over Argo

BRIDGE REHAB/REPLACEMENT - E. Marginal Way @ Horton St.

BRIDGE REHAB/REPLACEMENT - Fairview Ave N

BRIDGE REHAB/REPLACEMENT - NE 45th 5t Viaduct
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Own/Manage Div
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Seattle Department of Transportation
Project Schedule Report as of 8/30/13

Subproject ID Subproject Title

TC36685009
TC36581005
TC36581003
TC36581002
TC36581004
TC36483022
TC36483024
TC36707001
TC36723003
TC36723001
TC36723002
TRGO0300
TC36686031
TC36686005
TC36686009
TC36686019
TC36686018
TC36686021
TC36686002
TC36686013
TC36686001
TC367320
TC367320X2
TC367320X1
TG35550001
TC367200
TC367100
TC366380
TC36548007
TC36548002

Prin

BRIDGE REHAB/REPLACEMENT - Yesler Way Over 4th Ave S

BRIDGE SEISMIC RETROFIT PH Il - Albro over Airport Way

BRIDGE SEISMIC RETROFIT PH Il - Ballard Bridge

BRIDGE SEISMIC RETROFIT PH Il - Fauntleroy Expressway

BRIDGE SEISMIC RETROFIT PH Il - King Street Bridges

BURKE GILMAN TRAIL EXT - 11th - Locks

BURKE GILMAN TRAIL EXT - South Ballard Corridor Safety Improvements
CHESHIAHUD LAKE UNION TRAIL - Westlake Cycle Track

CHILDREN'S HOSPITAL LIVABLE ST - 52nd & Sand Point Way

CHILDREN'S HOSPITAL LIVABLE ST - LS1 - 39th Ave NE Greenway
CHILDREN'S HOSPITAL LIVABLE ST - LS3 - NE 50th St and 40th Ave
CITYWIDE STOP AND YIELD SIGNS

CORRIDOR PROJECTS - 3rd Ave Pavement Restoration

CORRIDOR PROJECTS - 45th/Market Street

CORRIDOR PROJECTS - Belltown Bus Bulbs

CORRIDOR PROJECTS - Belltown/Uptown - ETB Improvements
CORRIDOR PROJECTS - Greenwood Ave Transit Improvements - 90th to 105th
CORRIDOR PROJECTS - NW Market/45th Curb Ramps

CORRIDOR PROJECTS - Rainier Corridor

CORRIDOR PROJECTS - Rainier ITS

CORRIDOR PROJECTS - West Seattle

ELLIOT BAY SEAWALL PROJECT

ELLIOT BAY SEAWALL PROJECT - Fire Station 5

ELLIOT BAY SEAWALL PROJECT - Washington St Boat Landing Pergola
ENGINEERING SUPPORT SERVICE - Montlake Ped/Bike Access Feasibility Study
FAUNTLEROY WAY SW GREEN BLVD

FIRST HILL STREETCAR

GREENWOOD AV N ST IMPROVEMENTS

HAZ MITIGATION PROGRAM-AREAWAY - 800 1st Ave Areaway

HAZ MITIGATION PROGRAM-AREAWAY - Monitoring

ate: August 30, 2013
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Own/Manage Div
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Seattle Department of Transportation
Project Schedule Report as of 8/30/13

Q3 2013 Q4 2013 Q12014 Q2 2014
Subproject ID Subproject Title Own/Manage Div. Jul | Aug | Sep Oct | Nov | Dec Jan | Feb ‘ Mar Apr ‘ May | Jun
TC36551006 HAZARD MITIGATION-LANDSLIDE - Lake Dell Retaining Wall SM/CPRS
TC32700001 LAKE UNION SHIP CANAL TRAIL - South Ship Canal Trail Phase Il CPRS/CPRS ‘ cP
TC366930  LINDEN AVE N COMPLETE STREETS cers/cers [ cc \
TC36606001 MAGNOLIA BRIDGE REPLCMNT STUDY - Environmental Assessment CPRS/CPRS

TC36550002 Mercer Corridor - Mercer Corridor Project CPRS/CPRS --- ‘ cc

TCNew4 Montlake ITS CPRS/CPRS

TC36575001 MOUNTAIN-SOUND GREENWAY TRAIL - Phase | CPRS/CPRS \ cp

TC366830  NE NORTHGATE WY PED IMPRVMTS cers/cers [IEE \ cc ‘ cp
TC367250  NEIGHBORHOOD LARGE PROJECTS CPRS/CPRS

TC36725004 NEIGHBORHOOD LARGE PROJECTS - Columbia City Sidewalk Repair - NSF CPRS/CPRS

TC36725005 NEIGHBORHOOD LARGE PROJECTS - Contract 1 CPRS/CPRS

TC36725002 NEIGHBORHOOD LARGE PROJECTS - Georgetown Festival Street CPRS/CPRS

TC36725003 NEIGHBORHOOD LARGE PROJECTS - Pioneer Square ADA - NSF CPRS/CPRS

TC36725001 NEIGHBORHOOD LARGE PROJECTS - W Duwamish Trail Extension CPRS/CPRS 30%  60% ‘ %0%  100% ad1/8 -- PC8/14
TC32361001 NEW TRAFFIC SIGNALS - 12th Ave NE & NE 50th St Signal TM/CPRS ‘Ad 10/16

TC36577001  NSF/CRF NEIGHBORHOOD PROGRAM - Package #1 CPRS/CPRS - \ cc, cp

TC36577002  NSF/CRF NEIGHBORHOOD PROGRAM - Package #2 cers/cers [N cc,cp

TC36577003  NSF/CRF NEIGHBORHOOD PROGRAM - South Orcas St CPRS/CPRS \ cc, cp

TC36715009 PED MASTER PLAN IMPLEMENTATION - Rainier Area Traf Imp - Rainier Beach TM/CPRS ‘ \

TC36715010 PED MASTER PLAN IMPLEMENTATION - Rainier Area Traf Imp - S Walker TM/CPRS

TC36717001 PED MASTER PLAN-SCHOOL SAFETY - Safe Routes To Schools - Olympic Hills TM/CPRS Ad9/25 |

TC366450  PEDESTRIAN LIGHTING CPRS/CPRS

TC367350  SOUND TRANSIT N LINK BIKE &PED CPRS/CPRS 30% 5/16, Ad 12/1/16, SC 5/18
TC36480005 Spokane Street Viaduct - 4th Ave Off-ramp CPRS/CPRS ‘ cc,cp

TC36480004 Spokane Street Viaduct - Widening Phase CPRS/CPRS ‘ cc ‘ cp
TC366900 Street Lighting Program CPRS/CPRS

TC36621002 THOMAS ST PEDESTRIAN OVERPASS - Lake to Bay Loop cers/cers [ PC cp

TC36621001 THOMAS ST PEDESTRIAN OVERPASS - W Thomas Street Bridge CPRS/CPRS \ cc \ cp
TC367290  UNIV BRIDGE CTRL SYST UPGRADE CPRS/CPRS
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Seattle Department of Transportation
Project Schedule Report as of 8/30/13

Q3 2013 Q42013 Q12014 Q2 2014
Subproject ID Subproject Title Own/Manage Div. Jul | Aug [ Sep Oct I Nov | Dec Jan | Feb | Mar Apr | May I Jun
TC367330X8 WATERFRONT IMPROVEMENT PROGRAM - 2013 Right-of-Way Access MP/CPRS SC, PC
TC367330X1 WATERFRONT IMPROVEMENT PROGRAM - Alaskan Way MP/CPRS 30% | 60% ‘
TC367330Y2 WATERFRONT IMPROVEMENT PROGRAM - Bell Street MP/CPRS
TC367330X2 WATERFRONT IMPROVEMENT PROGRAM - Columbia MP/CPRS 30% ‘
TC367330X9 WATERFRONT IMPROVEMENT PROGRAM - Elliott Way MP/CPRS 30% | 60% ‘
TC367330Y1 WATERFRONT IMPROVEMENT PROGRAM - Main & Washington MP/CPRS
TC367330X3 WATERFRONT IMPROVEMENT PROGRAM - Marion Street Bridge MP/CPRS
TC367330X4 WATERFRONT IMPROVEMENT PROGRAM - Pier 62/63 MP/CPRS | 30% 60% ‘
TC367330X6 WATERFRONT IMPROVEMENT PROGRAM - Promenade MP/CPRS 30% | 60% ‘
TC367330X5 WATERFRONT IMPROVEMENT PROGRAM - Seneca MP/CPRS 30% ‘
TC367330X7 WATERFRONT IMPROVEMENT PROGRAM - Union Street MP/CPRS | 30% 60% ‘ 90% 9/14
TC367130  WEST DUWAMISH TRAIL TM/CPRS 90% | 100% Ad 1/8 m- PC 10/14
Division Key

CPRS Capital Projects and Roadway Structures.

MP Major Projects

PP Policy and Planning

| RM Resource Management

SM Street Maintenance

‘SUUF Street Use and Urban Forestry

| ™ Traffic Management

Color Key

Light Blue Design
Dark Blue Construction

Grey Close Out
Key
DS Design Start
30% 30% Submittal
60% 60% Submittal
90% 90% Submittal
100% 100% Submittal
Ad Advertise
ca Contract Award
| NTP Issue Notice to Proceed
sC Issue Notice of Substantial Completion
pc Issue Notice of Physical Completion
cc Close Contract (Release Retainage)
cp Close Project
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